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INTERCITY RAIL PROPOSITION lB BOND PROJECT STATUS 

Project/Description Corridor Bond Funding Phase Status 

New Proiects %Complete 

Procure New Rail Cars: Purchase hi-level 
intercity rail cars and locomotives. 

Capitol Corridor, Pacific 
Surfliner, San Joaquin $150,000,000 

Specification 
Development 75 

Commerce/FuUerton Triple Track: 
Construct 8 miles of triple track between 
Commerce/ Fullerton - $70i\I 

Pacific Surfliner, 
i\letrolink $70,000,000 Final Design

December 2008 

 98 

New Station Track at LA Union Station:2. 

Build new track, platform and renovate canopies. 
Pacific Surfliner, 
:\Ietrolink $35,100,000 Final Design 90 

San Onofre - Pulgas Track Project in San Diego 
County- Construct double uack. Pacific Surfliner $30,000,000 

Preliminary 
Design 0 

Sacramento Maintenance Facility: Design and 
build storage track and maintenance facility. 

Capitol Corridor, San 
Uoaquin $30,000,000 

Preliminary 
Design 0 

Coast Daylight Track and Signal: Track and 
signal project to allow Pacific Surfliner extension to 
San Francisco Bay Area. 

Pacific Surfliner, Coast 
Daylight $25,000,000 

Preliminary 
Design 3 

Fresno Layover Facility: Design and build 
layover facility. San Joaquin $9,601,000 

Preliminary 
Design 0 

Kings Park Track and Signal Improvements 
Improve track and signals along San Joaquin 
Intercity rail line near Hanford in Kings County: San joaquin $8,500,000 Construction 0 

Santa Margarita Bridge and Double Track:2 
' 

Replace bridge with 2-track bridge and consuuct 
additional double track. Pacific Surfliner $16,206,000 Construction 5 

EmeryviiJe Starion and Track Improvements:2. 

Extend siding track with associated signal and other 
track. 

Capitol Corridor, San 
Joaquin $10,000,000 Construction 0 

Bahia Benicia Crossover:'· Construct crossover 
between two mainline Wicks. Capitol Corridor $4,750,000 Construction 98 
SCRRA Sealed Corridor?· Enhance safety of 
[grade crossings and Railroad Right of Way. ~fetrolink $3,000,000 Final Design 90 

$392,157,000 
Bond Issuance Costs- Loan administration costs, arbitrage rebates, $7,843,000 

TOTAL RAIL BOND FUNDS $400,000,000 
1. Bond Issuance Cost Is 2 percent of the Bond amount. 

2. Projects with CTC allocaCion&. 


NOTE: Projects listed in descending order of cost. 
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